
Addendum  

Proposed Changes to Hanford Central 

Plateau Cleanup Work and Schedule        

 

Tri-Party Agreement (TPA) Milestones  

What is a TPA milestone? 

A TPA milestone is a legal agreement between DOE, Ecology, and EPA, that identifies cleanup actions and 

schedules. 

What is a Major Milestone? 

Major milestones are the end date for large project cleanup work that takes place over several years. A major 

milestone is identified by a “00” at the end. The major milestones impacted by the proposed changes are:  

• M-015-00: Investigation Work on Central Plateau  

• M-016-00: Cleanup Work on Central Plateau 

• M-085-00: Canyon Cleanup 

• M-094-00: Completion of 300 Area Facilities.  
 

What is an Interim Milestone? 

Interim milestones help set the pace to finish cleanup work for a major milestone. Multiple interim milestones 

are issued for each major milestone.  

What changes are being proposed? 

The following provides a summary of the proposed changes to the M-015, M-016, M-085, M-037, and M-094 

milestone series. The full TPA change packages are available in the Administrative Record. Text in strikeout is 

proposed to be deleted and replaced with new text. New text is double-underlined.  

1. M-015 Milestone Series: Work under the M-015 milestone series deals with completing the investigation 

of waste sites which is done in multiple ways.  Investigation activities include drilling wells to collect 

groundwater samples, taking soil samples for chemical analysis, and researching past activities at waste 

sites. Work under this milestone series also includes analyzing different cleanup options and selecting a 

cleanup approach through issuance of a cleanup decision, known as a Record of Decision (ROD). The 

culmination of work under the M-015 milestone series is the issuance of all RODs primarily on the Central 

Plateau.  

Number Milestone Due Date 

M-015-00  

(MAJOR 

Milestone) 

Complete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank 

farm operable units except for canyon/associated past practice waste 

site OUs covered in M-85-00.   

12/31/2016  

06/30/2026 

M-015-21A  

 

Submit a 200-BP-5 and 200-PO-1 OU Feasibility Study Report and 

Proposed Plan(s) to Ecology. 

06/30/2015  

06/30/2018 
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M-015-38B  

 

Submit a Feasibility Study Report and Proposed Plan(s) for the 200-

CW-1, 200-CW-3, and 200-OA-1 Operable Units for Waste Sites in the 

Outer Area of the Central Plateau to EPA.  

10/30/2015  

07/31/2023 

 

M-015-91B  

 

Submit Feasibility Study Report(s) and Proposed Plan(s) for the 200-

BC-1/200-WA-1 operable units (200 West Inner Area) to EPA.  

12/31/2015  

07/31/2021 

M-015-92A  

 

Submit a RCRA Facility Investigation/Corrective Measures Study & 

Remedial Investigation/Feasibility Study work plan for the 200-EA-1 

operable unit (200 East Inner Area) to Ecology.  

06/30/2015  

09/30/2017 

M-015-92B  

 

Submit RCRA Facility Investigation/Corrective Measures Study & 

Remedial Investigation/Feasibility Study Report(s) and Proposed 

Corrective Action Decision(s)/Proposed Plan(s) for the 200-EA-1 and 

200-IS-1 OUs (Central Plateau 200 East Inner Area) to Ecology.  

12/31/2016  

11/30/2022 

M-015-92C 

new 

 

Submit RCRA Facility Investigation/Corrective Measures Study & 

Remedial Investigation/Feasibility Study Report and Proposed 

Corrective Action Decision/Proposed Plan for the 200-IS-1 OU to 

Ecology.  

03/31/2023 

M-015-93B  

 

Submit RCRA Facility Investigation/Corrective Measures Study & 

Remedial Investigation/Feasibility Study Report and Proposed 

Corrective Action Decision/Proposed Plan for the 200-SW-2 OU to 

Ecology.  

12/31/2016  

01/31/2023 

M-015-110B  

 

Submit Corrective Measures Study & Feasibility Study Report and 

Proposed Plan/Proposed Corrective Action Decision for the 200-DV-1 

OU to Ecology.  

09/30/2015  

09/30/2023 

M-015-96 

new 

Submit the 100-OL-1 Remedial Investigation report and a change 

request to establish a date for the feasibility study report to EPA and 

Ecology. 

08/31/2018 

M-015-98 

new 

Complete remedial investigation of U Plant related waste sites 

located in 200-WA-1 in accordance with the WA-1 RI/FS Work Plan. 

06/30/2019 

M-015-99 

new 

Complete remedial investigation of PFP related waste sites located in 

200-WA-1 in accordance with the WA-1 RI/FS Work Plan. 

06/30/2019 

 

2. M-016 Milestone Series: Work under the M-016 milestone series deals with the implementation of cleanup 

decisions identified in RODs. Once a ROD is issued, a Remedial Design/Remedial Action (RD/RA) Work 

Plan is due within 6 months of signing of the ROD or by an alternative date on which the TPA agencies 

agree. The RD/RA Work Plan includes an enforceable schedule for completion of the cleanup identified in 

the ROD. New milestones or revisions to current milestones are made to match schedules in RD/RA work 

plans, making RD/RA work plans an important part of scheduling cleanup. The proposed changes to the M-

016-00 major milestone show a “to be determined” (TBD) date, which will be informed by the completion 

of all investigation work under the M-015-00 major milestone. Once remedies are selected, a realistic 

schedule can be made based on the associated RD/RA Work Plans (see M-016-02).  



Number Milestone Due Date 

M-016-00  

(MAJOR 

Milestone) 

Complete remedial actions for all non-tank farm and non-canyon 

operable units in accordance with schedules established in approved 

RD/RA work plans. 

 

09/30/2024  

TBD 

M-016-02 

new 

Submit a change package to establish a schedule for completion of 

remedial actions for all non-tank farm and non-canyon operable units 

(M-016-00) in accordance with the RD/RA WPs. 

 

06/30/2026 

M-016-00B  Complete all interim 300 Area remedial actions including the 618-10 

and 618-11 burial grounds but not including the 618-11 burial ground, 

300-296, and sites associated with retained 300 Area facilities and the 

utility corridors in accordance with the RD/RA Work Plan for 300-FF-2 

Soils (DOE/RL-2014-13-ADD1) and as clarified in TPA-CN-660. 

Completion of interim remedial actions for waste sites associated with 

the retained 300 Area facilities and their utilities are subject to 

approved Remedial Design/Remedial Action Work Plans.  

 

09/30/2018  

 

M-016-85 Complete remedial actions for 300-296 Waste Site in accordance with 

RD/RA Work Plan for 300-FF-2 Soils (DOE/RL-2014-13-ADD1) and final 

disposition for the 324 Building and Ancillary Buildings in accordance 

with the Removal Action Work Plan (DOE/RL-2004-77). 

 

09/30/2021 

M-016-86 

new 

Complete remedial actions for 618-11 Burial Ground in accordance with 

RD/RA Work Plan for 300-FF-2 Soils (DOE/RL-2014-13-ADD1). 

09/30/2021 

M-016-200A Complete U Plant canyon (221 U Facility) demolition in accordance with 

the Remedial Design/Remedial Action Work Plan. 

09/30/2017 

09/30/2021 

M-016-200B Complete U Plant (221 U Facility) barrier construction in accordance 

with the Remedial Design/Remedial Action Work Plan. 

 

09/30/2021 

09/30/2024 

M-016-250 

new 

Develop a three year rolling prioritized schedule consistent with site-

wide clean-up priorities to implement waste site removal actions per 

Action Memoranda (DOE/RL-2009-37, DOE/RL-2009-48, and DOE/RL-

2009-86).  

This milestone series will continue on a yearly basis to reaffirm selected 

sites and recommend any changes to the list, to maintain a three year 

rolling prioritized schedule, until such time that removal actions are 

completed. 

03/31/2016 

And Annually 

Thereafter 



3. M-085 Milestone Series: Work under the M-085 milestone series deals with the completion of cleanup 

actions for the canyon facilities located on the Central Plateau. Canyons refer to Hanford’s five former 

chemical extraction plants and include B Plant (CB-1), T Plant, U Plant, REDOX (CR-1), and PUREX (CP-

1). Canyons are approximately 80 feet high, 70 feet wide, and hundreds of feet long and resemble large 

warehouses. Based on the proposed changes, the schedule for canyon work is delayed and investigative 

work on the Central Plateau is prioritized.  

Number Milestone Due Date 

M-085-01 Submit a change package to establish a date for major milestone M-

085-00 in accordance with schedules established in approved RD/RA 

work plans. 

09/30/2022 

06/30/2026 

M-085-70 

new 

Submit Remedial Investigation/Feasibility Study Work Plan for 200-CB-1 

to Ecology. 

09/30/2019 

M-085-72 

new 

Submit Removal Action Work Plan for 224-B to Ecology. 09/30/2020 

M-085-74  

new 

Submit engineering evaluation/cost analysis (EE/CA) to Ecology for a 

non-time-critical removal action to address high priority cleanup for B 

Plant Canyon in the 200-CB-1 operable unit. 

 

06/30/2018 

M-085-76 

new 

Initiate response actions in accordance with action memorandum for a 

non-time-critical removal action to address high priority cleanup for B 

Plant Canyon in the 200-CB-1 operable unit. 

 

09/30/2025 

M-085-80 

new 

Submit Remedial Investigation/Feasibility Study Work Plan for 200-CP-1 

to Ecology. 

09/30/2020 

M-085-82 

new 

Submit engineering evaluation/cost analysis (EE/CA) to Ecology for a 

non-time-critical removal action to address high priority cleanup for 

the PUREX Plant in the 200-CP-1 operable unit.  

 

12/31/2017 

M-085-84  

new 

Initiate response actions in accordance with action memorandum for a 

non-time-critical removal action to address high priority cleanup for 

the PUREX Plant in the 200-CP-1 operable unit. 

 

09/30/2025 

M-085-90 

new 

Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR-1 

to EPA. 

09/30/2021 

M-085-100 

new 

Submit Removal Action Work Plan for 224-T to EPA. 09/30/2020 



4. M-094 Milestone Series: The M-094 milestone series deals with completion of cleanup for 300 Area 

facilities. The majority of work for the 300 Area is identified in milestone M-094-00 with a proposed 

completion date in 2018. Due to their complexity and high levels of contamination, the following sites have 

been removed from the M-094-00 and placed in M-016-00 with a proposed completion date in 2021.    

• 618-10 Burial Ground (see M-016-00B): Includes waste that was placed in trenches and vertical 

pipe units (VPUs).  VPUs are five 55-gallon drums welded together which were used for highly 

radioactive waste.  

• 618-11 Burial Ground (see M-016-86): Similar to the 618-10 Burial Ground with additional 

challenges since it is located adjacent to a commercial nuclear power station. 

• 300-296 Waste Site (see M-016-85): Located beneath the 324 Building and consists of high levels of 

radioactivity from a leak below a sump area.  

• 324 Building (see M-016-85): Also known as the Chemical Materials Engineering Laboratory. Two 

“hot cells” inside this building were used for highly radioactive activities.  

 

Number Milestone Due Date 

M-094-00  Complete disposition of all 300 Area surplus facilities identified in the 

removal action work plan(s) for the 300 Area facilities, including 

excluding the 324 Building and its ancillary buildings and structures.  

Completion of facility disposition is defined as the completion of 

deactivation, decontamination, decommissioning, and demolition in 

accordance with the removal action work plan. and obtaining EPA 

and/or Ecology approval of the appropriate project closeout 

documents. The cleanup of 300-FF-2 waste sites associated with 300 

Area surplus facilities and utilities will be performed in accordance 

with Tri-Party Agreement major Milestone M-016-00B, M-016-69, and 

approved remedial design/remedial action work plans for 300 Area 

waste sites by the specified due date as approved in removal or 

remedial action work plans. 

09/30/2018  

5. M-037 Milestone Series: The M-037 milestone series deals with the completion of closure requirements for 

12 specific Treatment, Storage and Disposal (TSD) units.  

Number Milestone Due Date 

M-037-10 

 

Complete Unit-Specific Closure Requirements according to the closure 

plan(s) for six (6) seven (7) TSD Units: 207-A South Retention Basin, 216-

A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, 216-B-63 Trench, and 

Hexone Storage and Treatment Facility (276-S-141/142), and 241-CX 

Tank System (241-CX-70/71/72). 

09/30/2020 

M-037-11 

 

Complete unit-specific closure requirements for two (2) TSD Units: 216-

B-3 Main Pond system and 216-S-10 Pond and Ditch. 

09/30/2016 

09/30/2021 

M-037-12 

new 

Complete closure requirements for Non-Radioactive Dangerous Waste 

Landfill, Solid Waste Landfill, and 400 Area Waste Management Unit 

Fuel Storage Facility and Interim Storage Area. 

09/30/2022 

M-037-13                 

New 

Complete Unit-Specific Closure Requirements according to the closure 

plan 241-CX Tank System (241-CX-70/71/72). 

09/30/2022 



How can I comment on the Proposed Changes? 
The TPA agencies are asking for your comments on the proposed changes that affect the schedule for cleanup 

work on the Hanford Central Plateau and 300 Area. Although commenting on change packages can be a 

challenge, here are a few things to consider when writing your comments. 

 

• Are there general values that should be considered when planning Hanford cleanup activities?  
Some examples of general values are: prioritizing work along the Columbia River over other parts of 

Hanford; or delaying work at five Hanford Canyon facilities to allow for prioritization of work on other 

parts of Hanford.  

• Is there certain work you feel should be given priority over other work?  
For example, do you feel scheduling completion of the 324 Building should occur before work on the 

Central Plateau?  

Full versions of the TPA change packages are available at:  

pdw.hanford.gov/arpir/index.cfm/viewDoc?accession=0079726H 

 

 

           

*current as of 11/12/15 


